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DATE: May 1, 19»/

SUBJECT: Polrep #2, Nowell/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 19bU's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping ot Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep ffl, March 30, 1987

SITUATION

Notice Letters were sent out and replies received.
Additional work on determining the full extent ot asbestos on the
site continued.
Work on a removal Strategy continued.
A final draft ot the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Engineers (USAGE) continued.

ACTIONS

1. The Final Draft of the USAGE IAG was submitted and approved on May 1, 198/,

2. The TATs continued to sample and core on the site to determine the full
extent of asbestos present on the Site.

!3. Information Requests tor the Site were begun and a draft was completed.

4. Meetings with USAGE with the OSG were held to discuss USAGE work on Site.



5. Discussions and Meetings with The New Hampshire Department of Environmental
Services were held to outiine progress to date.

CONTRACTOR

TOTALS

FUNDiNG

CEILING OBLIGATION

$350,000 9 13,000

BALANCE

US ACE :
TAT:
INTRAMURAL:
FEMA

$220,000
$ 80,000
$ 40,000
$ 20,000

$000,000
$ 10,000
$ 3,000
S 00,000

$220,000
$ /0,000
$ 3/,000
$ 20,000

$338,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$350,000

$ 13,000

$338,000

FUTURE PLANS

1. Surveying and coring of Site to determine full extent ot asbestos
2. Work designs for removal action by USAGE

CASE PENDS: 1120EST/050187

Signature: Date:
Paul Groulx, On-Scene Coordinator



Polrep No.: 1-3
POLREP DISTRIBUTION LIST Date: 6/18/87

SITE NAME: Nowell/Pine Street
Asbestos Waste Site - Nashua, NH

0 National Response Center
400 Seventh Street, S.W.
Washington, DC 20590

0 U.S. Environmental Protection Agency
Emergency Response Division, (W1-548-B)
401 M Street, S.W.
Washington, D.C. 20460

EPA BOSTON - JFK Building

0 Micheal Deland, Regional Administrator

0 Paul Keough, Deputy Regional Administrator

0 Brooke Cook, Director, Office of Public Awareness

0 Mel Hohman, Director, Waste Management Division

0 Steve Ells, Assistant for Congressional & Intergovernmental Affairs
0 Roger Duhamel, Office of Inspector General
0 Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

0 Edward Conley, Division Director

0 Donald Porteous, Chief, Surveillance Branch

0 Donald Berger, Chief, Oil & Hazardous Materials Response Section
0 Lee McMichael, Data Management
0 Paul Groulx, On-Scene Coordinator

0 Joseph Marotta, Regional Response Team Coordinator

0 OSC file - ORIGINAL

0 John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
0 Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM-214-F)
Washington, DC 20460


